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The South Florida Water Management District’s (SFWMD) $880 million Restoration Strategies Program includes 
the design and construction of a suite of regional water storage, treatment and conveyance improvement projects 
that will enhance water quality in America’s Everglades. The program also includes a robust Science Plan consisting 
of research activities focused on investigating the critical factors that influence phosphorus (P) reduction and 
better understanding the sustainability of P removal performance at low P concentrations. The strategies also 
feature implementation of additional sub-regional source controls – where pollution is reduced at the source – in 
areas where P levels in stormwater runoff have been historically higher. Through October 2018, total program 
expenditures are approximately $307 million, and all projects are scheduled to be complete by December 2025. 
 
 
 

Eastern Flowpath 
 
 

 
Stormwater Treatment Area 1 West (STA-1W) Expansion #1 

Construction is 89 percent complete; Substantial completion expected December 2018. 
 

Stormwater Treatment Area 1 West (STA-1W) Expansion #2 
Design activities were initiated in September 2018; State and Federal permit application expected in July 2019. 

 

G-341 Related Conveyance Improvements 
Bolles East Canal Segment 3 (~3.2 miles) construction is 89 percent complete. Segment 4 final design is 

underway and due in December 2018; Negotiations for JET bridge replacement are still ongoing with landowner.  
 
 
 

Western Flowpath 
 

 
STA-5/6 Internal Improvements 

The Consent Order Milestones for Completion of Design, Submittal of State and  
Federal Permits and Initiate Construction are complete. Site utilization progress includes herbicide application, 

area burning and “grubbing” and initial site earthwork. 
 

C-139 Flow Equalization Basin (FEB) 
C-139 FEB conceptual design options are under development and will be completed by end-November.  

The scope of work for final design of this feature is underway 
and is anticipated to be completed in December.  

 
 
 

Additional Components 
 

 
Sub-Regional Source Controls 

Development of sub-regional source control concepts and coordination with stakeholders is ongoing. 
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Stormwater Treatment Area (STA) Science Plan 
 

There are currently twelve Science Plan Studies. Of these twelve studies, five have been completed, two are 
nearing completion and five are in-progress.  
 
Operational Guidance for FEB and STA Regional Operation    Completed in 2017 
Influence of canal Conveyance on P Concentrations    Completed in 2017 
Evaluation of Sampling Methods for TP      Completed in 2017 
Periphyton-Based STA Performance, Design and Operational Factors  Completed in 2018 
Evaluation Rooted Floating Aquatic Vegetation in STAs    Completed in 2018 
P Forms, Flux and Transformation Processes      Nearing Completion 
STA Water and P Budget Treatment Performance Improvements   Nearing Completion 
Vegetation Inundation Depth and Duration Sustainability                       In-Progress  
Soil Amendments to Control P Flux                             In-Progress 
Factors for Formation of Floating Tussocks in STAs                            In-Progress 
Effects of Faunal Species on P Cycling in STAs                            In-Progress  
Improving Resilience of Sub-Aquatic Vegetation in STAs                           In-Progress 
 
 

Consent Order1 Milestones 
 

Project: Activity Deadline Date Completed 
Eastern Flowpath 

STA-1W Expansion #1: Construction Status Report 3/1/2018 2/23/2018 

STA-1W Expansion #1: Complete Construction 12/31/2018  

STA-1W Expansion #2: Complete Land Acquisition 3/31/2018 1/31/2018 

STA-1W Expansion #2: Initiate Design 10/1/2018 9/25/18 

L-8 Divide Structure: Complete Construction 9/30/2018 7/7/2016 

S-375 Expansion: Complete Construction 12/31/2018 4/3/2017 

G-341 Related Conveyance Improvements: Initiate Construction 11/30/2022 8/13/2015 

G-341 Related Conveyance Improvements: Complete Construction 12/31/2024  

Central Flowpath 

A-1 FEB: Operational Monitoring and Testing Period Complete 7/29/2018 7/29/2018 

Western Flowpath 

C-139 FEB: Initiate Design 10/31/2018 8/22/18 

STA-5/6 Internal Improvements: Initiate Design 10/31/2019 9/10/2018 

STA-5/6 Internal Improvements: Submit Permit Applications  8/30/2020 10/11/18 

STA-5/6 Internal Improvements: Complete Design 10/31/2021 10/11/18 

STA-5/6 Internal Improvements: Initiate Construction 10/31/2022 10/22/18 

1: FDEP Consent Order 12-1148 (associated with National Pollutant Discharge Elimination System Permit No. FL0778451-001-FL7A/RA)                                                                                   
and FDEP Consent Order 12-1149 (associated with Everglades Forever Act Permit No. 0311207) 
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Photo of the Month 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

STA5/6 Internal Improvements: Earth moving preparations in Cell 2A and Cell 3A.  

http://www.sfwmd.gov/restorationstrategies

